UB AGENDA BILL APPROVAL FORM
A WASHINGTON
Agenda Subject: Resolution No. 4473 Date: April 14, 2009
Department: Attachments: Budget Status Sheet Budget Impact:
Public Works Resolution No. 4473 $0

Administrative Recommendation:

City Council adopt Resolution No. 4473

Background Summary:

Amendment #2 to Consultant Agreement No. AG-C-310 with Carollo Engineers for Engineering Services
on Project No. CP0704, Comprehensive Water plan modifies the agreement scope of services and
increases the total agreement amount.

Additional engineering services on this project include field investigation and hydraulic modeling;
revisions to water system policies and criteria; water sales and production analysis; water demand
forecasting; water resources evaluation and supply analysis; preliminary and draft capital improvement
programs; and coordination, communication and meetings with City staff.

The anticipated cost for this amendment is $50,166, increasing the agreement total to $494,570.
A project increase of $39,730 within the 430 Water Fund, 065 account will be necessary; however it will

not require a budget adjustment since it is anticipated that the budgeted expenditures in the 085 account
will not be exceeded this year.
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BUDGET STATUS SHEET

Project No: CP0704 Project Title: Comprehensive Water Plan
Project Manager: Cynthia Lamothe
(O Project Initiation
Initiation Date: O Permision to Advertise Date: April 7, 2009
Advertisement Date: O Contract Award
Award Date: @ Change Order Approval
QO contract Final Acceptance

The "Future Years" column indicates the projected amount to be requested in future budgets.

Funds Budgeted (Funds Available)

Funding Prior Years 2009 2010 Future Years Total
430 Fund - Water 344,051 140,900 0 484,951
Total 344,051 140,900 0 0 484,951
Estimated Cost (Funds Needed)
Activity Prior Years 2009 2010 Future Years Total
Water Comp Plan 344,051 165,630 0 499,681
Management Reserve Fund 25,000 0 25,000
0
Total 344,051 180,630 0 0 524,681
430 Water Budget Status
Prior Years 2009 2010 Future Years Total
*430 Funds Budgeted () (344,051) (140,900) 0 0 (484,951)
430 Funds Needed 344,051 180,630 0 0 524,681
*430 Fund Project Contingency () 0 0 0 0 0
430 Funds Required 0 39,730 0 0 39,730

* (#) in the Budget Status Sections indicates Money the City has available.
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RESOLUTION NO. 4473

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF

AUBURN, WASHINGTON, AUTHORIZING THE MAYOR AND

CITY CLERK TO EXECUTE AMENDMENT NO. 2 TO

AGREEMENT FOR PROFESSIONAL SERVICES AG-C-310

BETWEEN THE CITY OF AUBURN AND CAROLLO ENGINEERS,

PC, RELATED TO PROJECT NO. CP0704, COMPREHENSIVE

WATER PLAN

WHEREAS, the City and Carollo Engineers, PC have previously entered
into a professional services agreement AG-C-310 in the amount of $444,404;
and

WHEREAS, the original agreement was modified by Amendment No. 1
to extend the expiration date of the agreement to December 31, 2009; and

WHEREAS, the City wishes to modify the agreement scope of services
and increase the total agreement amount to $494,570.

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF

AUBURN, WASHINGTON, HEREBY RESOLVES as follows:

Section 1. Purpose. The Mayor and City Clerk of the City of Auburn
are hereby authorized to execute Amendment No. 2 to Agreement for
Professional Services No. AG-C-310 with Carollo Engineers, PC. A copy of

said Amendment is attached hereto, denoted as Exhibit “1” and is made a part

hereof as though set forth in full herein.

Resolution No. 4473
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Section 2. Implementation. The Mayor of the City of Auburn is hereby
authorized to implement such administrative procedures as may be necessary
to carry out the directives of this resolution.

Section 3. Effective Date. This Resolution shall take effect and be in
full force upon passage and signatures hereon.

Dated and Signed this day of , 2009.

CITY OF AUBURN

PETER B. LEWIS
MAYOR

ATTEST:

Danielle E. Daskam,
City Clerk

APPROVED AS TO FORM:

City Attorney

Resolution No. 4473
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AMENDMENT #2 TO AGREEMENT NO. AG-C-310 BETWEEN
THE CITY OF AUBURN AND CAROLLO ENGINEERS, PC

THIS AMENDMENT is made and entered into this day of :
2009, by and between the CITY OF AUBURN, a municipal corporation of the State o
Washington (hereinafter referred to as the “CITY”), and CAROLLO ENGINEERS, PC,
(hereinafter referred to as the “CONSULTANT"), as an Amendment to the Agreement
between the parties for AG-C-310 executed on the 11" day of October, 2007, and
amended by agreement dated 31° day of December, 2008.

The changes to the agreement are described as follows:
1. CONTRACT TERM: There is no change to the date of termination.

2. SCOPE OF WORK: See Exhibit A, which is attached hereto and by this reference
made part of this Amendment.

3. COMPENSATION: The amount of this amendment is $50,166. The total contract
amount is increased to a total of $494,570.

REMAINING TERMS UNCHANGED: That all other provisions of the Agreement
between the parties for AG-C-310 executed on the 11" day of October, 2007, shall
remain unchanged, and in full force and effect.

IN WITNESS WHEREOF the parties hereto have executed this Agreement as of the
day and year first above written.

CAROLLO ENGINEERS, PC CITY OF AUBURN
By:
Authorized signature Peter B. Lewis, Mayor
ATTEST (Optional): ATTEST:
By:
Its: Danielle E. Daskam, Auburn City Clerk

Approved as to form (Optional):

Attorney for (Other Party)

Amendment No. 2 for Agreement No. AG-C-310
Carollo Engineers, PC
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EXHIBIT A
SCOPE OF WORK

Amendment No. 2

City of Auburn
Water Comprehensive Plan Update
April 2009

Carollo Engineers

PROJECT DESCRIPTION AND PURPOSE

The following is a scope of work amendment for impacts to the project schedule and
additional services performed during the development of the Water Comprehensive
Plan Update (Comp Plan). The services were requested by City Staff.

SCOPE OF SERVICES AND TASKS
This amendment will consist of modifications to specific tasks in the original scope of
services as follows:

Task 1 — Project Management

The original scope assumed the project would be completed by December 2008. The
initial scope of services identified that “project timeline modifications may require project
hour and budget modifications”. Additional effort on tasks throughout the project has
delayed the completion date for final approval to December 2009.

Additional services include:
e Project coordination and communication with the City including: internal and
external meetings, project file management, and status.
o Prepare and submit monthly activity reports showing current project status and
identifying key issues or elements of the project that will need to be addressed.

Task 3 — Hydraulic Modeling and Analysis

The update of the current hydraulic model is necessary to identify projected deficiencies
during the system analysis. This task has taken longer than anticipated due to the
availability of the City’s data. Specifically, the data needed additional facility review and
input. Major improvements since the last plan were not complete on GIS data and
inconsistencies between City field records and GIS data needed to be rectified.
Specifically, additional effort was required in the Lakeland Hills Service Area and the
Academy Service Area.

Amendment No. 2 for Agreement No. AG-C-310
Carollo Engineers, PC
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Task 5 - Level of Service/Policies

Roth Hill Engineering prepared the initial draft of this Chapter in 2007. The Policy and
Criteria Chapter was revised by Carollo Engineers in 2008 per City Staff. Additional
effort included the development of additional final drafts, a meeting with City Staff to
discuss proposed changes, and final chapter re-formatting.

Task 6: Water Requirements

Carollo received data modifications with revised Sales and Production Data, Existing
Accounts and Population projections from January to September of 2008. It was
brought to the attention of City Staff that the production data was not in alignment with
the sales data. The City staff researched the issue and submitted new data for the
Carollo team. Additionally, the initial growth projections provided to the Carollo team did
not match the current development trends for the City. The water demand forecast
summarized in the Water Requirements Chapter was reanalyzed multiple times.
Additional effort included the development of additional final drafts, a meeting with City
Staff to review data, and final chapter re-formatting.

Task 7 — Existing System

The Carollo team toured the facilities with City Staff in early 2008. After the existing
system facility technical memorandum was prepared, the City submitted multiple
revisions to the City's water system components. Specifically, the pumping ability of
each source was modified by City Staff, impacting the water resource evaluation, the
model update and the system analysis. Additional effort included the development of
additional Existing System sections, changes to the Storage and Water Supply analysis
and final chapter re-formatting.

Task 8: Water Resources

The water supply analysis in the Water Resources task was expanded by City Staff to
include a Water Supply Strategy for the City for the next 30 years. The initial task was
based on using “existing City and Northwest Land and Water documents”, however this
data was not available for use. Additional effort included preparation and participation in
internal City Staff team meetings, Public Works Committee work session (September
15) and Council of a Whole work session (September 29). Deliverables included
PowerPoint presentations; Excel tables, team correspondence, and technical
memoranda.

Task 11: Recommended Improvements .

The City requested a draft Capital Improvement Program (CIP) in August of 2008, prior
to the completion of the system analysis. The CIP was used to assist the City with their
annual budgeting. This effort was not anticipated in the initial scope of services. The
additional effort summarized the recommended improvements for the sources of
supply, storage, distribution and transmission, and pressure zones with planning level
project cost estimates in memo format.
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